

TPF Training Program Roadmap and Action Plan

			Phase 1	Phase 2	Phase 3
Training Programs					
TC3 TPM Program					
	MODAT Course		Developed and ready to launch. Market and promote.	Market and promote	
	TAM Course		Under development and launch fall 2020	Market and promote	
	Communication Series		Begin development fall 2020. Need to prioritize order of implementation.		
	Visualization 101		Begin development in fall 2020		
	Visualization Techniques Using the NPRMDS				
	Visualization Case Studies				
	Building Communication Products				
	- Performance Dashboards				

			Phase 1	Phase 2	Phase 3
Training Programs					
		- Newsletters and Flyers			
		- Visualizations including Heatmaps			
		- Mapping			
		- Other???			
TPM Training Hub					
		Existing Trainings	Launched in May 2020. Continue maintenance	Active maintenance	Active maintenance
	EdX		Launch by FHWA in summer 2020. Provide access through TPF and promote use.	Promote use	
Webinar Series					
		Bi-Monthly Series	Launched in May 2020. Continue bi-monthly	Continue bi-monthly	Continue bi-monthly
		Mini Series	First one in July 2020. Offer as needed		

			Phase 1	Phase 2	Phase 3
Training Programs					
		Target Setting	Initiate at July bi-monthly webinar. Additional 4 webinars in July & August		
		Other???			
Video Training Series					
		First video training could be part of the TC3 communication series	Pilot a video training on how to produce a heatmap		
In Person Trainings					
		Executive Series	Develop ideas	Design, develop, and implement first training	Market and promote
		TPM Managers Series		Develop ideas	Design, develop, and implement first training
		Data Series	Develop ideas	Design, develop, and implement first training	Market and promote
		Other???		Develop ideas	
SME Working Groups					
		Safety			

		Phase 1	Phase 2	Phase 3
Training Programs				
	Asset Management (coordinate with TAM subcommittee)	Pilot concept of a SME working group		
	System Performance (coordinate with system perf subcommittee)			
	Organizational Mgt (coordinate with org mgt subcommittee)			
	Risk Mgt (coordinate with risk mgt subcommittee)			
Boot Camps				
	Pilot 1/2 day data visualization boot camp	Develop in coordination with TC3 course	Market and promote course	
	Other???		Generate ideas for additional boot camps after pilot completion	
Certification Programs				
	Individual	Develop a plan for how certifications would be administered		
	TPM Basics		Implement after more TC3 trainings are available	Market and promote

			Phase 1	Phase 2	Phase 3
Training Programs					
		TPM Mid-Level			
		TPM Advanced-Level			
		Advanced Analytics			
		Advanced Communications & Visualization			
		Organization	Develop a plan for how certifications would be administered		
		TPM Assessment w/CMM Framework		Explore adapting the TPM CMM developed by FHWA for org certification	
Other Resources					
		Regional Workshop Toolbo	Draft developed and ready for review. Pilot.	Promote use	